

PROJECT MANAGEMENT

(593)

—Post-secondary—

—OPEN EVENT—

STATE – 2019

DO NOT WRITE ON TEST BOOKLET

TOTAL POINTS

_____ (100 points)

Failure to adhere to any of the following rules will result in disqualification:

1. Contestant must hand in this test booklet and all printouts. Failure to do so will result in disqualification.
2. No equipment, supplies, or materials other than those specified for this event are allowed in the testing area. No previous BPA tests and/or sample tests or facsimile (handwritten, photocopied, or keyed) are allowed in the testing area.
3. Electronic devices will be monitored according to ACT standards.

No more than sixty (60) minutes testing time

Property of Business Professionals of America.
May be reproduced only for use in the Business Professionals of America
Workplace Skills Assessment Program competition.

MULTIPLE CHOICE

Identify the letter of the choice that best completes the statement or answers the question.

- 1) The first process group in project management is _____.
 - a) Executing the project
 - b) Planning the project
 - c) Initiating the project
 - d) Defining the project
- 2) A _____ does *not* create new processes for managing projects.
 - a) project
 - b) stakeholder
 - c) portfolio manager
 - d) customer
- 3) All of these are knowledge areas of project management *except* _____ project management.
 - a) risk
 - b) scope
 - c) quality
 - d) capacity
- 4) Inputs and outputs are key components of a process. The third component is _____.
 - a) risk
 - b) matrix
 - c) tools and techniques
 - d) charters and documents
- 5) _____ is a process that should be performed when starting a project.
 - a) Close procurements
 - b) Identify stakeholders
 - c) Plan phases
 - d) Execution
- 6) Temporary endeavors undertaken to create a unique product, service, or result is a _____,
 - a) task
 - b) portfolio
 - c) group
 - d) project
- 7) A relationship between programs, projects, and portfolios is such that a _____.
 - a) program refers to a collection of projects and portfolios
 - b) project refers to a collection of portfolios and programs
 - c) program refers to a collection of projects
 - d) portfolio refers to a collection of projects and programs

- 8) When developing a team, there are five steps. What is the *second* step called?
- a) Storming
 - b) Forming
 - c) Norming
 - d) Performing
- 9) In earned value management (EVM), the acronym SPI stands for?
- a) Shipped Product Index
 - b) Schedule Performance Index
 - c) Sorted Performance Index
 - d) Shipped Performance Index
- 10) In earned value management (EVM), if you have an earned value (EV) of \$2,500 and a planned value (PV) of \$1,400, what is the schedule variance?
- a) \$1,100
 - b) \$3,900
 - c) -\$900
 - d) \$1.78
- 11) _____ is a subsidiary plan of the project management.
- a) Scope
 - b) Interviews
 - c) Schedule management plan
 - d) Risk analysis
- 12) _____ can be used when a project manager is collecting requirements.
- a) A focus group
 - b) Major deliverables
 - c) A human resource plan
 - d) Work packages
- 13) Which project management process gives formal authorization to a project or project phase?
- a) Direct project execution
 - b) Develop project charter
 - c) Define requirements
 - d) Stakeholder analysis
- 14) A project management plan enables the project manager to _____.
- a) close change processes
 - b) monitor and control project work
 - c) direct and manage project execution
 - d) initiate stakeholder reviews

- 15) Who authorizes the project charter?
- a) Customer
 - b) Project initiator or sponsor
 - c) Portfolio manager
 - d) Project manager
- 16) W. Edwards Deming is responsible for inventing the PDCA cycle. The PDCA acronym stands for ____.
- a) Plan Define Check Analyze
 - b) Plan Define Check Act
 - c) Plan Do Check Act
 - d) Plan Do Check Analyze
- 17) The two costs of quality in project management are _____ and _____.
- a) cost of conference, planning
 - b) cost of accuracy, precision
 - c) cost of contact, noncontact
 - d) cost of conformance, nonconformance
- 18) Five knowledge area process groups of project management are ____.
- a) Initiating, Planning, Forming, Monitor/Controlling, and Closing
 - b) Initiating, Planning, Executing, Monitor/Controlling, and Closing
 - c) Project Charter, Management Plan, Direct/Manage, Monitor/control and Closing
 - d) Initiating, Planning, Executing, Validating, and Closing
- 19) You are managing a project that builds smartphones. In addition to tangible deliverables, what intangible deliverables can the project produce or deliver as a part of project execution?
- a) Applications
 - b) Phone covers
 - c) Staff skills
 - d) Battery colors
- 20) _____ is a type of activity dependency used in project management.
- a) Start to finish
 - b) Start to close
 - c) Close to finish
 - d) Start to stop
- 21) Project managers can use the _____ technique for avoiding conflict.
- a) interview
 - b) mitigation
 - c) compromising
 - d) adjourning
- 22) A process that guides the project team in executing a project management plan is ____.
- a) scope definition
 - b) change management requests
 - c) expert judgment
 - d) performance reviews

- 23) Documented change requests must be either _____ or _____ by the change control board.
- a) accepted, deferred
 - b) accepted, reviewed
 - c) rejected, reviewed
 - d) rejected, accepted
- 24) Organizational process assets include the following except?
- a) Enterprise environmental factors
 - b) Project files
 - c) Project closure documents
 - d) Historical information
- 25) _____ is a strategy for *negative* risks or threats in project risk management.
- a) Exploit
 - b) Failure
 - c) Mitigate
 - d) Accept
- 26) _____ are contracts that are also known as fixed price contracts.
- a) Cost plus contracts
 - b) Lump sum contracts
 - c) Variable cost contracts
 - d) Variable sum contracts
- 27) _____ is an acronym of a tracking document used by project managers for recording meeting minutes. It tracks those who are accountable, consulted, informed and responsible for the project.
- a) RACI
 - b) RCI
 - c) ARCI
 - d) ACIR
- 28) A required code of ethics and professional conduct applies to _____.
- a) customers
 - b) vendors
 - c) project managers
 - d) everyone
- 29) Portfolios are defined as a group of related _____.
- a) programs
 - b) tasks
 - c) projects
 - d) project managers
- 30) _____ is the only tool and technique used in the create work breakdown structure process.

- a) Decomposition
 - b) Mitigation
 - c) Rationalization
 - d) Workshops
- 31) The three types of matrix structures in organizations are weak, strong, and _____.
a) matrix
b) medium
c) balanced
d) cross
- 32) The greatest disadvantage of a project manager working in a functional organization is?
a) Too much authority
b) Too many stakeholders
c) Too large of a project team
d) Too little authority
- 33) _____ are reasons to initiate a project.
a) Customer changes
b) New customer requests
c) Legal documentation
d) Employee surveys
- 34) Work package is the lowest level of any _____.
a) work unit
b) system
c) work breakdown structure
d) task System
- 35) The project manager will use expert judgment and historical information with what type of estimating?
a) Rolling Wave
b) Analogous
c) Direct
d) Indirect
- 36) Lag is a term used to describe _____.
a) delaying successor activities
b) delaying predecessor activities
c) delaying project management
d) delaying project activities

- 37) Which of the following factors does *not* affect a communication management plan?
- a) Project charter
 - b) Project length
 - c) Project requirements
 - d) Available technologies
- 38) The theory in project team development that positive outcomes drive motivation is the _____ theory.
- a) Explanation
 - b) Extraordinary
 - c) Extrapolation
 - d) Expectation
- 39) Force majeure is often in response to _____.
- a) residual risks
 - b) catastrophic risks
 - c) regulation risks
 - d) probability risks
- 40) Which proposal evaluation technique uses predefined performance criteria?
- a) Weighting systems
 - b) Seller rating systems
 - c) Screening systems
 - d) Requisition systems
- 41) Contract negotiation tactic when one party tries to discuss an issue that is no longer relevant is _____.
- a) deferment
 - b) delayed response
 - c) storming
 - d) fait accompli
- 42) Which tool helps promote communications with stakeholders?
- a) FMEA
 - b) Contractual agreements
 - c) Action item logs
 - d) Weighting system
- 43) What is the preferred method of change request capture?
- a) Written
 - b) Group
 - c) Verbal
 - d) Shorthand

- 44) The _____ is an input into the plan scope management process.
- a) develop project charter process
 - b) perform quality assurance
 - c) project management plan
 - d) create work breakdown structure
- 45) Judgmental method is a _____ method that uses opinions, intuition and estimates to predict future project outcomes.
- a) time-series
 - b) payment
 - c) resolution
 - d) forecasting
- 46) You need to present the status of your project. The chair is only interested in the start and finish deliverables. What format should you use to present the project's monthly status?
- a) Bar charts
 - b) RACI
 - c) Milestone charts
 - d) WBS
- 47) The control schedule process is performed as part of the _____ process group.
- a) planning
 - b) monitoring and Controlling
 - c) closing
 - d) executing
- 48) What project quality management process uses the cost of quality (COQ) technique?
- a) Six Sigma
 - b) Audits
 - c) Plan Quality
 - d) Quality Assurance
 - e)
- 49) A rewards program is started for your team. Having a 'performer of the week' is an example of a _____ reward.
- a) Win – Win
 - b) Win – Lose
 - c) Lose – Lose
 - d) Lose – Win
- 50) All project activities have baseline _____ dates once project execution begins.
- a) start and progress
 - b) progress and finish
 - c) start and finish
 - d) start and inspect