

DO NOT WRITE ON TEST BOOKLET



**PROJECT MANAGEMENT
CONCEPTS
(593)**

—OPEN EVENT—

STATE – 2020

TOTAL POINTS _____ (100)

Failure to adhere to any of the following rules will result in disqualification:

- 1. Contestant must hand in this test booklet and all printouts. Failure to do so will result in disqualification.**
- 2. No equipment, supplies, or materials other than those specified for this event are allowed in the testing area. No previous BPA tests and/or sample tests or facsimile (handwritten, photocopied, or keyed) are allowed in the testing area.**
- 3. Electronic devices will be monitored according to ACT standards.**

No more than sixty (60) minutes testing time

Property of Business Professionals of America.
May be reproduced only for use in the Business Professionals of America
Workplace Skills Assessment Program competition.

Identify the letter of the choice that best completes the statement or answers the question.

1. A _____ is a hierarchical representation of the project work scope into work packages that produce the project deliverables.
 - a. statement of work
 - b. project charter
 - c. network diagram
 - d. work breakdown structure
2. Projects often require tradeoffs among all of the following EXCEPT:
 - a. scope
 - b. cost
 - c. schedule
 - d. programs
3. Which of the ten knowledge areas includes the activities of purchasing or acquiring products, services or results from outside the project team?
 - a. scope management
 - b. integration management
 - c. communications management
 - d. procurement management
4. The critical path method (CPM) is an example of
 - a. estimating.
 - b. surveying.
 - c. scheduling.
 - d. delegating.
5. The _____ usually states the time by which a project scope must be completed in terms of the specific date agreed upon by the sponsor.
 - a. project schedule
 - b. project objective
 - c. project timetable
 - d. project scope
6. A _____ plan identifies and assesses potential risks, determines the likelihood of occurrence and potential impacts of risks, and delineates responses for dealing with risks
 - a. risk delegation
 - b. risk management
 - c. risk acceptance
 - d. risk avoidance

7. Resources are identified and selected in the
 - a. initiating phase.
 - b. planning phase.
 - c. managing phase.
 - d. closing phase.
8. Corrective action must be taken for a project when
 - a. the actual progress is ahead of the planned progress.
 - b. the technical specifications have been met.
 - c. the actual cost of the activities is less than the funds received for the work completed.
 - d. the actual progress is less than the planned progress.
9. Implementing a new procedure is expected to reduce production costs by 15% over the next year. This is an example of the _____ in a project charter.
 - a. acceptance criteria
 - b. project objective
 - c. risk analysis
 - d. success criteria and expected benefits
10. Fixed-price contracts are most appropriate for projects that
 - a. take less than one year to complete.
 - b. are not clearly defined.
 - c. are well defined and entail little risk.
 - d. involve high risk and take more than a year to complete.
11. The project scope includes the work that must be completed to accomplish all of the following except
 - a. meet with every stakeholder.
 - b. produce all the project deliverables.
 - c. accomplish the project objective.
 - d. satisfy the customer that the deliverables meet the acceptance criteria.
12. Project documents are organized and archived in the
 - a. initiating phase.
 - b. planning phase.
 - c. managing phase.
 - d. closing phase.
13. The _____ defines the major tasks or work elements to be completed in order to accomplish the work that needs to be done and produce all the project deliverables.
 - a. statement of work
 - b. project charter
 - c. network diagram
 - d. work breakdown structure

14. Once the project scope document has been prepared and accepted, the next step in the planning phase is to
- monitor and control the quality to assure acceptance.
 - create a detailed work breakdown structure.
 - requisition resources and manage cash flow.
 - prepare and approve the contract.
15. A _____ emphasizes who is responsible for each work item and shows each individual's role in supporting the overall project.
- responsibility assignment matrix
 - network diagram
 - work breakdown structure
 - task analysis diagram
16. The ____ is a guide that displays how specific activities fit together to accomplish the project work scope.
- work breakdown structure
 - responsibility assignment matrix
 - project plan
 - network diagram
17. In the network diagram for the following list, what activity immediately follows activity F?

Activity	Immediate Predecessor
A	-
B	A
C	A
D	B, C
E	C
F	D
G	E
H	F
I	G, H
J	I

- H
 - C
 - D
 - G
18. For smaller projects, most activities involve people resources (also known as)
- project sponsor employees.
 - project contractor employees.
 - project team members.
 - project stakeholders.

19. Calculate the earliest finish for Task B if its predecessor, Task A, finishes on day 5 and the duration of Task B is 2 days.
- day 5
 - day 6
 - day 7
 - day 8
20. The total completion time is 25 days. Task A is planned to take 6 days. Task B is planned to take 5 days. Task C is planned to take 7 days. The tasks have a serial relationship. How much slack does the project have?
- negative 7 days
 - positive 7 days
 - positive 18 days
 - negative 18 days
21. Project A has an expected duration of 48 days and a standard deviation of 4 days. Calculate the estimated project duration with a 95% confidence level.
- 36 to 60 days
 - 40 to 56 days
 - 46 to 50 days
 - 36 to 60 days
22. Place the following schedule control steps in their proper order.
- analyze the schedule
 - recalculate the schedule
 - revise the plan
 - decide specific corrective actions to be taken (if any)
- A,B,C,D
 - A,D,C,B
 - D,A,C,B
 - D,A,B,C
23. To calculate an activity's earliest finish time (EF),
- divide the latest finish time by the earliest start time.
 - multiply the duration estimate with the latest finish time.
 - add the duration estimate to the earliest start time.
 - subtract the duration estimate from the latest finish time.
24. Resource utilization charts based on each activity's latest start time are based on which of the schedules listed below?
- as-soon-as-possible
 - as-late-as-possible
 - as-needed
 - just-in-time

25. If the cumulative earned value is \$20 and the cumulative actual costs are \$40, then the cost performance index (CPI) is
- \$20.
 - \$20.
 - 0.5.
 - 2.0.
26. If the cumulative earned value is greater than the cumulative actual costs, then the cost variance (CV) is
- positive.
 - negative.
 - equal to the planned costs.
 - lower than the planned costs.
27. The _____ is the calculated difference between the cumulative earned value of the work performed and the cumulative actual cost.
- cost performance index
 - cost variance
 - earned income index
 - cost quality index
28. The cumulative actual costs of a project include
- the percentage of work expected to be completed during the project time frame.
 - the sum total of the budgeted project costs.
 - the actual costs of the work performed plus the assigned portion of committed costs.
 - the total of all purchase orders paid for during the project time frame.
29. A positive cost variance occurs when
- more money was spent than was planned.
 - more money was spent than the value of the work performed.
 - less money was spent than the value of the work performed.
 - less money was spent than was planned.
30. Risk planning should be conducted during the _____ phase of the project life cycle to make sure that a contractor understands the risks involved with bidding on a proposed project.
- planning
 - managing
 - initiating
 - closing
31. A risk assessment matrix
- identifies individuals responsible for the risk.
 - determines if the risk will be avoided or accepted.
 - examines the project's risk results.
 - assesses and manages risks.

32. A _____ organizational structure allows project teams full control over the resources, including authority over how the work gets done and by whom.
- functional
 - autonomous
 - matrix
 - hierarchical
33. Key aspects most affected by project changes include
- resources and assignments.
 - quality and constraints.
 - the budget and the completion date.
 - risks and customer satisfaction.
34. _____, the initial stage of the team development process, involves the transition from individual to team member.
- Forming
 - Norming
 - Storming
 - Performing
35. During the _____ phase of team development, control and decision making are transferred from the project manager to the project team.
- forming
 - norming
 - storming
 - performing
36. All of the following are barriers to effective listening except
- distractions.
 - patience.
 - bias and closed-mindedness.
 - jumping to conclusions.
37. The _____ organizational structure reduces duplication and overlap of activities.
- autonomous
 - functional
 - matrix
 - collaborative
38. Your team reports the project's to-complete performance index (TCPI) is 0.9 based on the budget at completion (BAC). Based on this current TCPI value, the project is
- within budget.
 - over budget.
 - ahead of schedule.
 - behind schedule.

39. Which of the following activities is the project manager least likely to perform while creating the stakeholder register?
- assess lessons learned from past projects
 - develop a list of stakeholders with relevant information
 - submit a change request to update the stakeholder engagement plan
 - categorize the stakeholders by rights, ownership, and contributions
40. Which document listed below would a new project manager review to determine procedures and processes specifying how the formal acceptance of the completed project deliverables should be obtained?
- the scope management plan
 - the stakeholder management plan
 - the quality management plan
 - the project charter
41. If a project sponsor is concerned about possible ethics violations between the project and vendors, which independent review should be ordered?
- Delphi assessment
 - performance review
 - Monte-Carlo analysis
 - procurement audit
42. A project has a 50% chance of a \$100,000 profit and a 40% chance of a \$100,000 loss. The Expected Monetary Value (EMV) for the project is a
- \$10,000 loss.
 - \$200,000 profit.
 - \$10,000 profit.
 - \$0.00 (break-even).
43. RACI is an acronym for
- Responsible, Accountable, Confirmed, Informed.
 - Responsible, Adaptable, Committed, Informed.
 - Responsible, Adaptable, Consulted, Informed.
 - Responsible, Accountable, Consulted, Informed.
44. If an activity has an early start (ES) of day 3, a late start (LS) of day 13, an early finish (EF) of day 9, and a late finish (LF) of day 19. The activity
- is on the critical path.
 - has a lag.
 - has a lead.
 - is not on the critical path.
45. A schedule performance index (SPI) of 0.8 indicates a project is
- over budget.
 - ahead of schedule.
 - progressing at 80% of the rate originally planned.
 - progressing at 20% of the rate originally planned.

46. Which option listed below should a project manager use to quantify risk based on expert opinion from related experts located in different geographical locations?
- Monte Carlo analysis
 - apply the critical path method
 - Hierarchy Matrix analysis
 - Delphi technique

47. Which model would be the most effective to group project stakeholders based on their authority and involvement in the project?
- power/interest grid
 - power/influence grid
 - influence/impact grid
 - salience model

48. There are three projects that are possible to be executed in your company:

- Project A: Payback period = 6 years & NPV = \$3,000,000
- Project B: Payback period = 4 years & NPV = \$2,000,000
- Project C: Payback period = 2 years & NPV = \$1,000,000

Based on net present value (NPV) criterion, which project should be selected?

- Project A
 - Project B
 - Project C
 - all three projects have equal value
49. You are the project manager of a new software applications team consisting of 2 data analysts, 4 software developers and 3 mobile application specialists. One new test engineer will join the team in two weeks. What will the number of communication channels total after the new test engineer joins the team?
- 55
 - 50
 - 45
 - 36
50. Which of the following is the last step completed during the project planning phase?
- gain formal approval of the plan
 - hold kick-off meeting
 - develop budget
 - develop schedule