

DO NOT WRITE ON TEST



**PROJECT MANAGEMENT
CONCEPTS**

~OPEN EVENT~

(593)

NATIONAL 2022

TOTAL POINTS _____ **100 Points**

Test Time: 60 minutes

MULTIPLE CHOICE

Identify the choice that *best* completes the statement or answers the question.

1. A product is introduced into a market, gains the acceptance of a fickle public, and finally is supplanted by a new and improved offering. This phenomenon is known as the _____.
 - A. product life cycle
 - B. Rule of 80
 - C. Mendoza line
 - D. beta
2. The period of time that is ideal to achieve the success of a new product is the _____.
 - A. moment
 - B. launch window
 - C. window of opportunity
 - D. grace period
3. Which of the following is accomplished through project management?
 - A. A cellular phone company activates a new customer's service.
 - B. An automotive manufacturer produces a day's quota of vehicles.
 - C. A software developer creates a new crash-proof operating system.
 - D. A retailer restocks the shelves after a day of brisk sales.
4. A company's culture has little impact on whether projects are successfully implemented.
 - A. True
 - B. False
5. A project screening criterion that allows the company to compare long-term versus short-term projects, projects with different technologies, and projects with different commercial objectives is _____.
 - A. flexibility
 - B. ease of use
 - C. capability
 - D. realistic
6. An internal operating issue in project screening and selection is _____.
 - A. expected return on investment
 - B. change in physical environment
 - C. patent protection
 - D. the chance the firm's goodwill will suffer due to the quality of the finished product
7. An effective project selection model must reflect organizational objectives, including a firm's strategic goals and mission.
 - A. True
 - B. False

8. A checklist screening model does *not* consider _____.
A. the riskiness of the new venture
B. governmental or stakeholder interference
C. product durability and future market potential of the product line
D. whether one criterion is more important than another
9. Project management is first and foremost a _____ challenge.
A. people management
B. customer service
C. perception management
D. budget management
10. Which of these is *not* an element of project scope management?
A. control systems
B. scope statement
C. project champion
D. project closeout
11. Conceptual development for a project concludes with _____.
A. project objectives
B. alternative analysis
C. project delivery
D. team dissolution
12. The description and scope section of a statement of work would contain statements regarding _____.
A. environmental risks
B. termination of project information
C. expected benefits
D. major milestones
13. Any measurable, tangible, verifiable outcome, result, or item that must be produced to complete a project or part of a project is a _____.
A. product
B. deliverable
C. tangible asset
D. work product
14. The final step in the process of systematically laying out all pre-work information is the creation of the _____.
A. project goal criteria
B. work breakdown structure
C. management plan
D. scope baseline

15. Project team members can identify whom should be notified of task completion status by checking the _____.
A. control account
B. linear responsibility chart
C. statement of work
D. monthly joint review report
16. A work package may be composed of one or more subdeliverables.
A. True
B. False
17. In order to allocate costs more precisely, a company will assign _____.
A. bar codes to each activity
B. activity codes to each subdeliverable
C. WBS codes to each activity
D. Level 4 codes to each package element
18. With a failure to secure personnel releases from functional managers, a project manager should _____.
A. proceed as originally planned
B. abandon the project
C. adjust schedules and scope documents
D. relinquish project leader status
19. Project managers are best able to promote a sense of enthusiasm within the project team when they create an environment that is challenging, supportive, and personally rewarding.
A. True
B. False
20. The two sets of factors that contribute to cross-functional cooperation influence are _____.
A. cooperation and criticality
B. criticality and accessibility
C. functionality and outcomes
D. cooperation and outcomes
21. Virtual teams are often slowed down by difficulty with _____.
A. superordinate goals
B. task reliance
C. punctuated equilibrium
D. communication

22. Project risk is highest during the _____ of the project life cycle.
- A. finish phase
 - B. conceive phase
 - C. execute phase
 - D. develop phase
23. Risk management is a _____ process.
- A. three-stage
 - B. four-stage
 - C. five-stage
 - D. six-stage
24. A method for conducting risk factor identification that consolidates the judgments of isolated anonymous respondents' is _____.
- A. the Delphi method
 - B. a brainstorming meeting
 - C. past history
 - D. multiple assessments
25. Your project team members do not have adequate training to complete project work and there are far fewer team members that what you need to complete your project activities according to your originally projected schedule. This situation represents an example of _____ risk.
- A. execution
 - B. technical
 - C. commercial
 - D. legal
26. Workarounds are a response to project risk by recognizing an unforeseen threat and creatively manufacturing a viable solution to the problem.
- A. True
 - B. False
27. Analogous estimation is a type of _____ estimating method.
- A. ballpark
 - B. definitive
 - C. feasibility
 - D. comparative
28. Effective comparative estimates rely most heavily on _____.
- A. an accurate inflation factor
 - B. the correct number of years elapsed between the old project and the current one
 - C. true comparability between the current project and previous project work
 - D. the correct number of employees on the new project compared with the previous one.

29. A sequence of activities defined by the project network logic is a(n) _____.
A. event
B. path
C. node
D. route
30. The overall effect of laddering activities is to _____.
A. summarize some subsets of the activities identified in the overall project network
B. streamline the linkage and sequencing between activities and keep project resources fully employed.
C. allow the project team to disaggregate the overall project network into logical summaries
D. allow the project manager to more fully deploy resources and complete the project with zero slack.
31. Burst activities are those with two or more successor activities.
A. True
B. False
32. The length of time expected to complete an activity assuming that its development proceeds normally is called the _____ duration.
A. optimistic
B. pessimistic
C. most likely
D. normal
33. The most common type of logical sequencing between tasks is referred to as the _____.
A. finish to start relationship
B. finish to finish relationship
C. start to start finish relationship
D. start to finish relationship
34. Gantt charts can display early start or late start logic.
A. True
B. False
35. The process of accelerating a project is referred to as _____.
A. streamlining
B. expediting
C. rushing
D. crashing

36. Agile Project Management is well-suited for instances where _____.
A. time constraints exists
B. customer needs are well defined
C. customer needs are evolving
D. budget constraints exist
37. All of these happen during the sprint phase *except* _____.
A. technical issues are forwarded to the product owner
B. scope clarification
C. sprint goal modification
D. scope renegotiation
38. The *best* method for establishing the existence of resource conflicts across project activities uses _____.
A. Gantt charts
B. network diagrams
C. Pareto diagrams
D. resource loading charts
39. The amounts of individual resources that a schedule requires during specific time periods is referred to as the resource's _____.
A. loading
B. capacity
C. constraint
D. drag
40. Project goal setting includes setting a baseline plan, which is predicated on _____.
A. the progress measurement
B. an accurate work breakdown structure
C. the type of gap analysis the project team plans to use
D. the budget and schedule limitations
41. A measurement process that determines the project goals and then the degree to which the actual performance lives up to these goals is _____.
A. a metric system
B. goal-performance linkage
C. five degrees of separation
D. gap analysis
42. Which two types of project termination can occur for unsuccessful projects?
A. Integration and starvation
B. Starvations and extinction
C. Extinction and addition
D. Addition and integration

43. Of the project closeout management steps listed, the first is to _____.
A. finish the work
B. hand over the project
C. gain acceptance for the product
D. review how it all went
44. The key to begin harvesting the benefits of a project is to first develop an effective _____.
A. client relationship with the project team
B. measurement system for project use and value assessment
C. BOOT agreement that clearly stipulates when transfer of title occurs
D. enterprise resource planning package to manage human, financial and materials
45. The process that allows project managers to balance operational and economic costs of protective measures to achieve project success best defines risk _____.
A. identification
B. assessment
C. avoidance
D. management
46. If proof-of-concept testing is successful and the customer accepts the proof-of-concept project, the project proceeds toward project close down.
A. True
B. False
47. Managerial barriers to learning from post-project reviews include _____.
A. the inability to reflect
B. difficult to generalize
C. time constraints
D. reluctance to blame
48. Preparation for project acceptance begins in the _____ stages.
A. initiation and planning
B. design and development
C. implementation and launch
D. post-implementation review
49. A systematic process of objectively obtaining and evaluating evidence regarding assertions about economic actions and events best defines _____.
A. project scope
B. auditing
C. project closedown
D. communications management

50. An organizational structure where employees are grouped according to products, projects, customers, or geographic locations best defines _____ structure.
- A. virtual
 - B. matrix
 - C. department
 - D. functional