

DO NOT WRITE ON TEST



**PROJECT MANAGEMENT
CONCEPTS**

~OPEN EVENT~

(593)

STATE 2022

TOTAL POINTS

_____ 100 Points

Test Time: 60 minutes

MULTIPLE CHOICE

Identify the choice that *best* completes the statement or answers the question.

1. The variability in the process of transformation of inputs to outputs or in the inputs themselves best defines _____.
 - A. uncertainty
 - B. interdependence
 - C. sufficiency
 - D. complexity
2. Factors affecting project progress include each of the following *except* _____.
 - A. cost of each phase
 - B. value chain assessment during each phase
 - C. resource allocation in each phase
 - D. amount of materials utilized in each phase
3. An idea or thought that refers to the reflection of a targeted business function or process and how the various facets of the process or function relate to each other *best* defines:
 - A. commitment
 - B. pre-feasibility study
 - C. conceptualization
 - D. closure
4. In which of the following phases are products, services, and systems realized?
 - A. conceptualization
 - B. planning
 - C. design
 - D. implementation
5. Risk management plans are an output associated with the analysis phase.
 - A. True
 - B. False
6. Outputs for the _____ phase include communication plans, change management plans, performance plans, and value plans.
 - A. implementation
 - B. planning
 - C. conceptualization
 - D. design
7. Factors that may cause project management to fail include _____.
 - A. wrong project manager
 - B. lack or misuse of project management techniques
 - C. inadequate rationale, objectives, tasks, and goals
 - D. all of these are correct

8. Ensuring compliance plans occurs during the _____ phase.
 - A. design
 - B. planning
 - C. implementation
 - D. post-implementation

9. An available supply of assets, capabilities, processes, attributes, and knowledge in an organization best defines
 - A. project scope
 - B. project inventory
 - C. project resources
 - D. project repository

10. The overall risk or exposure of the project at a particular timeframe best defines _____.
 - A. investment cost
 - B. rate of exposure
 - C. total cost of ownership
 - D. risk landscape

11. The foundation of successful projects includes each of the following *except* _____.
 - A. money
 - B. strategy
 - C. leadership
 - D. management

12. A typical project stays within functional and organizational boundaries.
 - A. True
 - B. False

13. One unique feature of projects is that they blend both _____ challenges.
 - A. financial and behavioral
 - B. technical and temporal
 - C. technical and behavioral
 - D. financial and temporal

14. A plan, method, or action employed to achieve the goals and objectives, which in turn achieve the mission of an organization toward the realization of its vision best defines _____.
 - A. organizational strategy
 - B. organizational mission statement
 - C. business statement
 - D. project charter

15. Which of the following describes the work to be done in detail and will be used in the project charter in the future and in all project documents?
- A. organization mission statement
 - B. statement of work
 - C. business case
 - D. project scope statement
16. The purpose of the project charter is to _____.
A. define the reasons for undertaking the project
B. define objectives and constraints of the project
C. define directions concerning the solute
D. do all of these
17. A methodology used in incorporating the requirements of those who have an interest in a project best defines _____.
A. stakeholder analysis
B. stakeholder synthesis
C. requirements review
D. logical review
18. A table captured to map all the requirements of all stakeholders in order to track them until the project is complete best defines _____.
A. mind map
B. requirements traceability matrix
C. decision tree
D. project charter
19. Scope _____ is the addition of scope after it is defined in the scope document.
A. evolution
B. iteration
C. creep
D. increment
20. Which of the following is an internal project stakeholder group?
A. clients
B. suppliers
C. competitors
D. functional managers
21. One element of strategic management is cross-functional decision making.
A. True
B. False

22. All of the following are considered as three of the most important contextual issues impacting project management *except* _____.
A. culture
B. strategy
C. organizational structure
D. information systems
23. A plan to implement a project using an ordered sequence of activities with time allotted for each activity refers to _____.
A. feasibility study
B. thought process map
C. scheduling
D. quality functional deployment
24. Which of the following is the longest path of the network, determines the total duration of the project, and is also the shortest amount of time necessary to accomplish the project?
A. burst path
B. critical path
C. project path
D. designated path
25. Causing a delay to a subsequent activity is called _____.
A. free float
B. designated slack
C. reduced slack
D. total float
26. The longest time that an activity might require is called _____ time.
A. expected
B. optimistic
C. most likely
D. pessimistic
27. Shortening an activity is called _____.
A. float
B. crash
C. reduction
D. smoothing
28. A scheduling approach driven by dates and deadlines best describes _____ scheduling.
A. quantitative
B. effort-driven
C. duration-based
D. SWOT

29. Delivery challenges, scaling of product or service, and complexity in processes are examples of functional risk.
- A. True
 - B. False
30. An uncertain event that if it occurs will have a positive or negative effect on the objectives of the project is called project _____.
- A. weakness
 - B. risk
 - C. threat
 - D. opportunity
31. Which of the following helps to identify critical project parameters that affect project schedule the most, determine project success rate, and make decisions about viable project alternatives?
- A. document analysis
 - B. Six Sigma
 - C. CMMI
 - D. quantitative risk analysis
32. A commercial factor in project selection and screening might be _____.
- A. a need to develop employees
 - B. the likelihood that users of the project are injured
 - C. the long-term market dominance
 - D. the impact on the company's image
33. Which of the following phenomena would be most likely to occur if the project team did *not* have clear and commonly understood project goals?
- A. The motivation level of team members would increase.
 - B. Conflict among team members would increase.
 - C. The level of trust among team members would increase.
 - D. The interdependency among team members would increase.
34. High turnover among project team members is a key element of success since new team members will bring fresh perspectives and ideas to the group.
- A. True
 - B. False
35. A key for developing project cost estimates is to cost the project _____.
- A. on a work package and task basis
 - B. while considering the total package
 - C. on a major module basis
 - D. and add 33% for contingency

36. Estimates based on the assumption that historical data can be used as a frame of reference for current estimates are _____ estimates.
- A. comparative
 - B. ballpark
 - C. definitive
 - D. feasibility
37. Once most of the design work is complete, at a point when the scope and capabilities of the project are quite well understood, a _____ estimate may be developed.
- A. comparative
 - B. parametric
 - C. non-parametric
 - D. definitive
38. The project manager role and responsibility that facilitates training, develops team skills, and provides input into team member evaluations is the _____ role.
- A. administrator
 - B. consultant
 - C. coordinator
 - D. supervisor
39. Successful project management requires both project leadership and project management, together called project _____.
- A. oversight
 - B. stewardship
 - C. development
 - D. sponsorship
40. Knowledge sharing is a critical catalyst for creativity and subsequent innovation because it provides a means by which innovative ideas can be captured, shared, and tested.
- A. True
 - B. False
41. A method for conducting risk factor identification that consolidates the judgments of isolated anonymous respondents is _____.
- A. a brainstorming meeting
 - B. the Delphi method
 - C. past history
 - D. multiple assessments
42. A project that is terminated by extinction must have been completed successfully.
- A. True
 - B. False

43. A research study on the critical success factors for projects found that an important determination of whether the project is successful is the element of _____.
A. putting it all to bed
B. reviewing how it all went
C. disbanding the team
D. gaining acceptance for the product
44. The final items that are left to accomplish or correct at the end of a construction project are on the _____.
A. punch list
B. check list
C. check sheet
D. errata sheet
45. Of the project closeout management steps listed, the last is to _____.
A. hand over the project
B. finish the work
C. gain acceptance for the product
D. review how it all went
46. Each of the following is a common project management tool *except* _____.
A. burndown charts
B. brainstorming
C. data flow diagrams
D. fishbone diagrams
47. The special nature of projects relieves project managers from their routine of planning, organizing, motivating, directing, and controlling.
A. True
B. False
48. Individual activities and their durations are developed during the _____ phase of the project life cycle.
A. planning
B. conceptualization
C. execution
D. termination
49. A project audit begins with _____.
A. conducting interviews with project sponsors
B. preparing a communication plan
C. defining the scope of the audit
D. identifying performance measures

50. Which of the following is a tool used to determine whether a project or a business process is in a state of statistical control?
- A. run chart
 - B. SPC control chart
 - C. process map
 - D. Pareto chart