

DO NOT WRITE ON TEST



**PROJECT MANAGEMENT
CONCEPTS**

~OPEN EVENT~

(593)

NATIONAL 2023

TOTAL POINTS

_____100 Points

Test Time: 60 minutes

GENERAL GUIDELINES:

Failure to adhere to any of the following rules will result in disqualification:

1. Contestant must hand in this test booklet and all printouts if any. Failure to do so will result in disqualification.
2. No equipment, supplies, or materials other than those specified for this event are allowed in the testing area. No previous BPA tests and/or sample tests (handwritten, photocopied, or keyed) are allowed in the testing area.
3. Electronic devices will be monitored according to ACT standards.

Multiple Choice Questions

Directions: Identify the letter of the choice that best completes the statement or answers the question.

1. A quality pyramid is a volunteer group of workers who are trained to identify, analyze, and solve problems and accumulate organizational knowledge.
 - A. True
 - B. False
2. The project manager role and responsibility that communicates with stakeholders on the progress of the project is the _____ role.
 - A. planner and organizer
 - B. decision maker
 - C. monitor and controller
 - D. spokesperson
3. The type of power where the targeted persons comply in order to avoid punishments is called _____ power.
 - A. coercive
 - B. reward
 - C. legitimate
 - D. expert
4. Unique knowledge possessed by individuals best describes _____ knowledge.
 - A. explicit
 - B. tacit
 - C. procedural
 - D. declarative
5. The extent to which an individual or project team is answerable to the project stakeholders and provides visible evidence of actions best defines _____.
 - A. reliability
 - B. authority
 - C. responsibility
 - D. accountability
6. An integrated organizational structure where teams are composed of employees from various specialized groups best defines _____ structure.
 - A. flat
 - B. functional
 - C. matrix
 - D. virtual

7. The project lifespan stage that kicks in after the team starts working together best describes _____.
 - A. storming
 - B. forming
 - C. norming
 - D. performing
8. Projects escalate beyond control either by using extra resources or by failing to deliver value.
 - A. True
 - B. False
9. In engineering, a proof of concept might be a
 - A. building
 - B. car
 - C. software program
 - D. prototype
10. A project audit should contain each of the following *except* _____.
 - A. future projections
 - B. requirements traceability matrix
 - C. risk assessment
 - D. status of crucial tasks
11. Delayed projects that are shelved for a period of time and then re-initiated again after a while describes _____ projects.
 - A. premature
 - B. looping
 - C. endless
 - D. failed
12. A process of tracking, reviewing, and regulating the progress of a project to meet the performance objectives defined in the project management plan best defines _____.
 - A. monitoring and controlling of project
 - B. determining quality standards
 - C. managing and controlling quality
 - D. defining and monitoring roles and authority
13. Quantifiable costs related to an identifiable resource or asset best defines _____ costs.
 - A. attachable
 - B. intangible
 - C. tangible
 - D. fixed

14. Which of the following uses "work in progress" to indicate the future of a project?
- A. earned value analysis
 - B. budget at compliance
 - C. planned value
 - D. cost variance
15. The ratio of earned value to planned value best defines _____.
A. variance at completion
B. schedule performance index
C. estimate at completion
D. cost performance index
16. A method to flatten the schedule when resources are over-allocated with a general idea to prevent team members from becoming overextended best describes _____.
A. fast tracking
B. crashing
C. thought process mapping
D. resource-leveling heuristic
17. Primary advantages of PERT are that it is flexible and easy to use.
A. True
B. False
18. Which of the following is used to help project managers plan, schedule, monitor, and control their projects?
A. PDM
B. SWOT
C. DFD
D. ERD
19. A method of planning and managing projects that are having difficulty due to lack of the resources required to execute project tasks best defines _____.
A. quality functional deployment
B. fishbone diagram
C. critical chain project management
D. thought process map
20. A set of activities planned at the beginning of the project that helps achieve quality in a project describes _____ plan.
A. risk mitigation
B. project quality
C. project scope
D. feasibility

21. A critical aspect of quality control and evaluates the ability of a project process to meet or exceed the expectations or preset specifications best describes _____.
A. process capability
B. risk assessment
C. resource breakdown structure
D. cluster sampling
22. As variability increases, accurate estimation decreases and the required sample size increases.
A. True
B. False
23. A measure used when assessing risk in a project equal to the product of likelihood, impact and detection of risk events best defines risk _____.
A. detection percentage
B. detection score
C. assessment score
D. priority number
24. A systematic approach to identify what can go wrong in a project and be prepared with plans, strategies, and approaches to mitigate and manage risks best defines _____.
A. SWOT analysis
B. contingency planning
C. risk assessment
D. risk avoidance
25. The overall objective of the scope management plan is to document and inform project stakeholders about the project, what tools will be used, and how they will be applied by the project to ensure success.
A. True
B. False
26. Organizational process assets include each of the following *except* _____.
A. guidelines
B. prior project documents
C. future implementation strategies
D. knowledge of prior projects
27. Which of the following documents how the project scope will be defined, managed, controlled, verified, and communicated to stakeholders?
A. scope improvement plan
B. scope direction report
C. scope statement
D. scope management plan

28. Factors that can be used to evaluate scorecards include each of the following *except* ____.
- A. resources
 - B. results
 - C. value
 - D. schedule
29. Which stakeholders have high influence but have some or no interest in the project?
- A. promoters
 - B. shapers
 - C. advocates
 - D. observers
30. Which of the following reviews various points where two or more systems interact with each other?
- A. prototyping
 - B. mind maps
 - C. interface analysis
 - D. use case analysis
31. _____ is a baseline for performance measurement.
- A. Object diagram
 - B. Sequence diagram
 - C. Project scope
 - D. Use case diagram
32. Posterior probability is the probability that an event will reflect established beliefs about the event before the arrival of new evidence or information.
- A. True
 - B. False
33. _____ is used to organize and summarize ideas or issues generated by team members.
- A. Burndown chart
 - B. Affinity diagram
 - C. Check sheet
 - D. Kano model
34. The number of products or operations that are performed at the same time and the resulting degree of difficulty best defines ____.
- A. complexity
 - B. interdependence
 - C. uncertainty
 - D. product count

35. An investigation of available resources is done during the _____ phase.
- A. planning
 - B. design
 - C. conceptualization
 - D. implementation
36. A significant challenge during the finishing the work element of project closeout management is to _____.
- A. demonstrate viability of the project
 - B. gain customer acceptance of the product
 - C. maintain focus on the current project
 - D. capitalize on new opportunities that arise from this project
37. If significant deviations from the project plan are detected, corrective action is taken and then _____.
- A. the monitoring and control cycle begins anew
 - B. project goals are adjusted to reflect current reality
 - C. the project stakeholders are informed of the budget or time difficulties
 - D. the critical chain is reviewed for task dependency
38. Resource loading charts are used to display the amount of resources required as a function of time on a graph.
- A. True
 - B. False
39. Summaries for some subsets of the activities identified in the overall project network are called _____ activities.
- A. ladder
 - B. negative float
 - C. compressed
 - D. hammock
40. Unplanned costs incurred when steps are taken to speed up a project's completion are called _____ costs.
- A. accelerated
 - B. expedited
 - C. pass-through
 - D. Normal

41. The greatest project risk occurs when the probability of the event is _____.
A. high and the consequences of the event are high
B. high and the consequences of the event are low
C. low and the consequences of the event are high
D. low and the consequences of the event are low
42. The marketing team would develop the advertising campaign to promote the newest product but the engineers wanted to keep all product details a secret during development. The service and operations branches of the company were also in the dark, so product rollout was going to be their initiation as well. This project has a very high _____ risk.
A. political
B. operating
C. organizational
D. integration
43. The number one predictor of project success is _____.
A. the absence of conflict among project team members
B. documentation that clearly articulates the consequences of failing to achieve the objectives
C. a mission that is understood and accepted by all team members
D. a well-prepared fallback position in case the project cannot be executed as imagined
44. Conflict begins as team members begin to resist authority and demonstrate hidden agendas and prejudices in the _____ stage of group development.
A. performing
B. forming
C. storming
D. norming
45. Scope management for a project begins with a(n) _____.
A. work package
B. organization breakdown structure
C. statement of goals
D. configuration statement
46. One consequence of conceptual development that proceeds with a problem that is poorly understood is _____.
A. problem restatement
B. cost overruns
C. problem clarification
D. task confusion

47. A testing plan would be outlined in which section of a statement of work?
- A. acceptance criteria
 - B. risks and concerns
 - C. description and scope
 - D. Approach
48. The exchange that is specified by the contractual documentation documents is _____.
A. the terms
B. valid consideration
C. reciprocity
D. fair and unencumbered
49. The reporting frequency, report recipients, and content required during project execution is laid out by _____.
A. the organizational breakdown structure
B. the information system architecture
C. a need-to-know basis
D. scope reporting
50. Projects are often underfunded in the concept stage because _____.
A. the project requirements were deliberately understated
B. there is complete trust in project managers by top management so more resources can be asked for at any time
C. the project's goals are too clearly defined
D. the project's top management sponsor is too influential