

DO NOT WRITE ON TEST



**PROJECT MANAGEMENT
CONCEPTS**

~OPEN EVENT~

(593)

STATE 2023

TOTAL POINTS

_____100 Points

Test Time: 60 minutes

GENERAL GUIDELINES:

Failure to adhere to any of the following rules will result in disqualification:

1. Contestant must hand in this test booklet and all printouts if any. Failure to do so will result in disqualification.
2. No equipment, supplies, or materials other than those specified for this event are allowed in the testing area. No previous BPA tests and/or sample tests (handwritten, photocopied, or keyed) are allowed in the testing area.
3. Electronic devices will be monitored according to ACT standards.

Directions: Identify the letter of the choice that *best* completes the statement or answers the question.

1. Complexity is a characteristic of a program or project or its environment that is difficult to manage due to human behavior, system behavior, and ambiguity.
 - A. True
 - B. False
2. A process used to set the goals of a project, develop strategies to support an organization's strategic goals, and outline tasks and schedules to accomplish the project goals best defines _____.
 - A. implementation
 - B. assessment
 - C. planning
 - D. conceptualization
3. During the _____ phase, progress and success are measured, project documents are archived, lessons learned are captured, and project activities are formally closed.
 - A. conceptualization
 - B. implementation
 - C. closure
 - D. post-implementation
4. The list of all activities of a project with intended start and end dates linked by dependencies and constraints of a project best defines project _____.
 - A. calendar
 - B. case
 - C. schedule
 - D. scope
5. The overall quality of a project in terms of its impacts and benefits best defines _____.
 - A. project feasibility
 - B. project range
 - C. project performance
 - D. project scope
6. Quality standards are refined during the _____ phase.
 - A. conceptualization
 - B. planning
 - C. design
 - D. implementation

7. External stakeholders that are external to a project but possess the power to effectively disrupt the project's development are _____ groups.
 - A. intervenor
 - B. environmental
 - C. stressor
 - D. special-interest
8. Companies that are structured by grouping people performing similar activities into departments are _____ organizations.
 - A. project
 - B. functional
 - C. matrix
 - D. departmental
9. All major decisions and authority are under the control of the project manager in a _____ structure.
 - A. matrix
 - B. functional
 - C. process
 - D. project
10. Quality risk refers to the chance that the _____.
 - A. project relies on developing new or untested technologies
 - B. firm's reputation may suffer when the product becomes available
 - C. well-being of the users or developers may decline dramatically
 - D. firm may face a lawsuit
11. Numeric project selection models, by their very nature, employ objective values.
 - A. True
 - B. False
12. Which of these is *not* a factor in successful project portfolio management?
 - A. flexible structure and freedom of communication
 - B. low-cost environmental setting
 - C. emphasis on quality
 - D. time-paced transition
13. The _____ phase of the portfolio selection process involves steps such as prescreening, individual project analysis, and portfolio adjustment.
 - A. process
 - B. pre-process
 - C. post-process
 - D. implementation

14. For the project manager, leadership is the process _____.
A. by which she/he influences the project team
B. of assembling a group of individuals
C. of building skills among all team members
D. of maintaining control of the budget
15. A common tactic project managers use when they realize their project is underfunded is to rely on _____.
A. intimidation
B. political tactics
C. asking for forgiveness rather than permission
D. others to take charge
16. It is most important that a project manager _____.
A. focuses on meeting daily challenges head on
B. focuses on meetings
C. remembers the overall picture, or goals, that define the project
D. operates on the boundary between strategy and tactics
17. One way to distinguish the two roles is to realize that leaders aim for efficiency while managers aim for effectiveness.
A. True
B. False
18. The project manager's responsibility to maximize the overall value for project stakeholders best describes the _____ orientation of normative ethics.
A. process
B. character
C. outcome
D. financial
19. The role of the team leader is to create structure and set the tone for future cooperation and positive team attitudes in the _____ stage of group development.
A. forming
B. norming
C. performing
D. adjourning
20. Project risk is lowest during the _____ phase of the project life cycle.
A. conceive
B. execute
C. finish
D. develop

21. The greatest project opportunity occurs when the project is in the _____ phase.
- A. develop
 - B. execute
 - C. finish
 - D. conceive
22. The construction supervisor posted a large sign requiring all work site visitors to wear a hard hat and safety glasses. He also purchased numerous quantities of both items and made them readily available at the entrance. The supervisor is engaged in _____.
- A. risk identification
 - B. risk mitigation
 - C. analysis of probability and consequences
 - D. control and documentation
23. A project manager is estimating costs on her new app development project. She utilizes total costs from a similar project that was completed last year to estimate the costs on her current project. This is an example of _____ estimation.
- A. bottom-up
 - B. rough order magnitude
 - C. analogous
 - D. parametric
24. Cost estimates that are based as a guideline on real numbers, or figures derived after the completion of preliminary design work, are _____ estimates.
- A. definitive
 - B. order of magnitude
 - C. parametric
 - D. feasibility
25. Project team productivity is at its peak during the norming phase of group development.
- A. True
 - B. False
26. Cross-functional cooperation directly affects both _____.
- A. superordinate goals and psychosocial outcomes
 - B. task outcomes and self-actualization
 - C. psychosocial outcomes and task outcomes
 - D. self-actualization and superordinate goals
27. Serial activities are those that _____.
- A. flow from one to the next in sequence
 - B. have sequential numbers
 - C. have the same numbers
 - D. should be performed simultaneously

28. One reason for crashing a project is _____.
A. that the initial schedule may be too pessimistic
B. the project has slipped behind schedule
C. market needs change and the project is not in demand any more
D. there are no repercussions for delivering the project late
29. The most common method for shortening activity durations involves the decision to _____.
A. eliminate bureaucracy
B. alter the technology used in the activity
C. assign more senior personnel to the activity
D. increase project resources
30. In Agile Project Management, the term "scrum" refers to _____.
A. a period of enforced chaos
B. a meeting
C. the time when code is actually being written
D. disagreements between the customer and the project team
31. A product backlog _____.
A. shows remaining work in the sprint backlog
B. is controlled by the customer
C. shows what has been ordered to complete the project but not yet received from suppliers
D. is a constantly evolving list
32. Placing resources on a detailed schedule of tasks is referred to as _____.
A. placing
B. rectifying
C. loading
D. dragging
33. The resource usage table tells us the project team members, their assigned tasks, and the time each task is expected to take.
A. True
B. False
34. A project manager that uses milestones as a project control device is using a _____ control system.
A. proactive
B. predictive
C. feedback
D. reactive

35. Earned value management jointly considers the impact of _____.
A. planned time and planned cost
B. project performance and actual cost
C. project performance, cost, and time
D. planned cost, planned performance, and time
36. Planned value is _____.
A. the total budget for the project
B. a cost estimate of the budgeted resources across the project's life cycle
C. the real budgeted value of the work that has actually been performed to date
D. the cumulative total costs incurred in accomplishing the various project work packages
37. The earned value divided by the actual, cumulative cost of the work to date is the _____ index.
A. cost performance
B. budgeted cost at completion
C. budget efficiency
D. schedule performance
38. A project manager can calculate the projected schedule of the project to completion by using the _____ index.
A. cost performance
B. budgeted cost at completion
C. budget efficiency
D. schedule performance
39. Which two types of project termination are reserved for successful projects?
A. addition and integration
B. integration and starvation
C. starvation and extinction
D. extinction and addition
40. The final items that are left to accomplish or correct at the end of a construction project are on the _____.
A. punch list
B. check list
C. check out sheet
D. errata sheet
41. Overly optimistic forecasts including project plans result from external risks.
A. True
B. False

42. Common tools and techniques used for developing a list of project risks include each of the following *except* _____.
A. Delphi technique
B. nominal group technique
C. network diagrams
D. brainstorming
43. Team-based barriers to learning from post-project reviews include _____.
A. the inability to reflect
B. difficult to generalize
C. time constraints
D. reluctance to blame
44. Auditing conducted after the termination of a project is referred to as a(n) _____.
A. periodic audit
B. post-project audit
C. implementation audit
D. closure audit
45. Managing people in matrix organizations is less complex for project managers because they report to functional managers.
A. True
B. False
46. The project manager role and responsibility that devises plans, develops schedules, and develops budgets is the _____ role.
A. planner and organizer
B. decision maker
C. monitor and controller
D. spokesperson
47. The Delphi Technique may be used by project managers and the project team to discover what is actually known or not known about a specific topic.
A. True
B. False
48. A tool used to distinguish between five types of product requirements that influence customer satisfaction best defines _____.
A. TMAP
B. QFD
C. Kano model
D. Pareto chart

49. The process of managing change in hardware, software, documentation, and measurements best defines _____.
A. critical chain project management
B. PERT
C. benchmarking
D. configuration management
50. Costs that are primarily indirect costs associated with project implementation best defines _____ costs.
A. fixed
B. overhead
C. implementation
D. general and administrative