

DO NOT WRITE ON TEST



**PROJECT MANAGEMENT
CONCEPTS**

**~OPEN EVENT~
(593)**

STATE 2024

CONCEPT KNOWLEDGE:

Multiple Choice (50 @ 2 points each) _____ 100 points

Test Time: 60 minutes

GENERAL GUIDELINES:

Failure to adhere to any of the following rules will result in disqualification:

1. Contestant must hand in this test booklet and all printouts if any. Failure to do so will result in disqualification.
2. No equipment, supplies, or materials other than those specified for this event are allowed in the testing area. No previous BPA tests and/or sample tests (handwritten, photocopied, or keyed) are allowed in the testing area.
3. Electronic devices will be monitored according to ACT standards.
4. For any interest calculations, assume a 360-day year.
5. Unless otherwise stated, assume that all plant assets were purchased on January 1.
6. Unless otherwise stated, assume that the overtime rate is 1.5 regular time pay for any hours worked in excess of 40 hours per week.

Multiple Choice Questions

Directions: Identify the letter of the choice that best completes the statement or answers the question.

1. Which project management document describes how the project will be executed and controlled?
 - A. Project charter
 - B. Project plan
 - C. Stakeholder register
 - D. Lessons learned document
2. Which type of power is based on an individual's expertise and knowledge?
 - A. Reward power
 - B. Legitimate power
 - C. Referent power
 - D. Expert power
3. What is the purpose of a project lessons learned session?
 - A. Capture knowledge and insights for future projects
 - B. Document project risks
 - C. Report project status to stakeholders
 - D. Provide feedback to team members
4. Which project management document defines how project scope will be defined, validated, and controlled?
 - A. Project charter
 - B. Project plan
 - C. Risk register
 - D. Scope statement
5. Which project management tool is used to track and control project costs?
 - A. Gantt chart
 - B. Network diagram
 - C. Cost baseline
 - D. Control chart
6. What is the purpose of a stakeholder analysis?
 - A. Identify project risks
 - B. Define project objectives
 - C. Assess stakeholder interests and influence
 - D. Monitor project progress

7. Which project management document outlines how stakeholder engagement will be managed throughout the project?
 - A. Project charter
 - B. Project plan
 - C. Risk register
 - D. Stakeholder register
8. What is the first step in the Business Analysis Framework?
 - A. Requirements gathering
 - B. Stakeholder identification
 - C. Problem definition
 - D. Solution evaluation
9. Which technique is commonly used to identify stakeholders in business analysis?
 - A. SWOT analysis
 - B. Fishbone diagram
 - C. RACI matrix
 - D. Stakeholder mapping
10. Which technique is used to identify and resolve conflicts among stakeholders?
 - A. Root cause analysis
 - B. Negotiation
 - C. Impact analysis
 - D. Data modeling
11. Which technique is used to document functional requirements in business analysis?
 - A. Use case modeling
 - B. Data flow diagrams
 - C. Process mapping
 - D. Decision trees
12. Which technique is used to identify gaps between the current and desired future state of a process?
 - A. SWOT analysis
 - B. Gap analysis
 - C. Fishbone diagram
 - D. Process mapping
13. Which technique is used to model and analyze business processes?
 - A. Data flow diagrams
 - B. Use case modeling
 - C. Activity diagrams
 - D. Fishbone diagrams

14. Which technique is used to assess the impact of proposed changes on the business processes?
 - A. Cost-benefit analysis
 - B. Impact analysis
 - C. Gap analysis
 - D. Root cause analysis
15. Which technique is used to prioritize project objectives based on their importance?
 - A. MoSCoW method
 - B. Pareto analysis
 - C. Decision tree analysis
 - D. SWOT analysis
16. Which technique is used to evaluate the financial viability of a proposed solution?
 - A. Cost-benefit analysis
 - B. Root cause analysis
 - C. Gap analysis
 - D. SWOT analysis
17. What is the main objective of the requirements analysis phase in business analysis?
 - A. To validate stakeholder needs
 - B. To prioritize business objectives
 - C. To ensure requirements are complete and correct
 - D. To evaluate solution effectiveness
18. What is the purpose of a business case in business analysis?
 - A. To document stakeholder requirements
 - B. To analyze system dependencies
 - C. To evaluate the financial viability of a project
 - D. To prioritize project deliverables
19. Which of the following is a characteristic of traditional plan-based methodologies?
 - A. Emphasis on adaptability
 - B. Flexible timelines
 - C. Iterative development approach
 - D. Sequential and linear process
20. Which of the following is a strength of traditional plan-based methodologies?
 - A. Ability to quickly respond to changing requirements
 - B. Efficient use of resources
 - C. Flexibility in project timelines
 - D. Emphasis on collaboration and communication

21. What is the primary purpose of a change request in project management?
 - A. To update the project schedule
 - B. To manage project risks
 - C. To address scope changes
 - D. To allocate project resources
22. Which project management process involves obtaining seller responses, selecting a vendor, and awarding a contract?
 - A. Procurement management
 - B. Quality management
 - C. Integration management
 - D. Risk management
23. What is the purpose of a lessons learned document in project management?
 - A. To capture best practices for future projects
 - B. To track project expenses and budgets
 - C. To document project risks and mitigation strategies
 - D. To provide a project status report to stakeholders
24. Which of the following is NOT a typical project management constraint?
 - A. Quality
 - B. Stakeholders
 - C. Time
 - D. Cost
25. Which type of project organization involves project team members from different functional departments?
 - A. Matrix organization
 - B. Projectized organization
 - C. Functional organization
 - D. Hybrid organization
26. In project management, what does RACI stand for?
 - A. Responsible, Appointed, Communicated, Informed
 - B. Resource, Authority, Constraints, Integration
 - C. Risk, Assessment, Control, Improvement
 - D. Request, Analyze, Complete, Implement
27. Force majeure is often in response to _____.
 - A. residual risks
 - B. catastrophic risks
 - C. regulation risks
 - D. probability risks

28. Contract negotiation tactic when one party tries to discuss an issue that is no longer relevant is _____.
A. deferment
B. delayed response
C. storming
D. fait accompli
29. What project quality management process uses the cost of quality (COQ) technique?
A. Six Sigma
B. Audits
C. Plan Quality
D. Quality Assurance
30. All project activities have baseline _____ dates once project execution begins.
A. start and progress
B. progress and finish
C. start and finish
D. start and inspect
31. _____ are contracts that are also known as fixed price contracts.
A. Cost plus contracts
B. Lump sum contracts
C. Variable cost contracts
D. Variable sum contracts
32. The three types of matrix structures in organizations are weak, strong, and _____.
A. matrix
B. medium
C. balanced
D. cross
33. Which of the following factors does *not* affect a communication management plan?
A. Project charter
B. Project length
C. Project requirements
D. Available technologies
34. The project budget is running low, and a team member suggests an alternative approach that could save costs. What should you do?
A. Implement the alternative approach immediately.
B. Evaluate the suggested approach and its impact on project objectives.
C. Ignore the suggestion and continue with the current approach.
D. Seek approval from the project sponsor before considering the suggestion.

35. Project staff assignments, resource calendars, and _____ updates are all outputs of the acquire project team process.
- A. acquire requirements team
 - B. plan human resource management
 - C. project management plan
 - D. manage project team
36. Five knowledge area process groups of project management are _____.
- A. Initiating, Planning, Forming, Monitor/controlling, and Closing
 - B. Initiating, Planning, Executing, Monitor/controlling, and Closing
 - C. Project Charter, Management Plan, Direct/manage, Monitor/control and Closing
 - D. Initiating, Planning, Executing, Validating, and Closing
37. Capturing what went well in a project and what should be avoided for future projects is done with _____.
- A. procurements
 - B. project action logs
 - C. lessons learned
 - D. RACI
38. _____ is credited with the 80/20 rule.
- A. Ishikawa
 - B. Pareto
 - C. Deming
 - D. Walsh
39. Determining whether to build or purchase products and services is called
- A. Make vs. buy analysis
 - B. Fishbone analysis
 - C. Failure mode effects analysis
 - D. Requirements budgeting system
40. Lag is a term used to describe _____.
- A. delaying successor activities
 - B. delaying predecessor activities
 - C. delaying project management
 - D. delaying project activities
41. The cost performance index (CPI) for a project is 1. Which statement is most *true* about the project?
- A. Project is performing below expectations
 - B. Project is performing at 10% of expectations
 - C. Project is performing at 100% of expectations
 - D. Project is performing at 1% of expectations

42. In earned value management for a project, the planned value is the same as _____.
A. Planned actual cost of work performed
B. Planned value cost of work performed
C. Actual cost of work performed
D. Actual cost of planning work
43. There are seven basic tools of quality as defined by Ishikawa. These are also known as the magnificent seven tools of SPC. Which tool is *not* one of the seven basic tools of quality?
A. Cause and Effect Diagrams
B. Histograms
C. Pareto Charts
D. Collect requirements
44. The three types of matrix structures in organizations are _____, _____, and _____.
A. Weak, Balanced, and Strong
B. Weak, Medium, and Strong
C. Weak, Medium, and Balanced
D. Weak, Balanced, and Cross
45. Catastrophic risks can also be called _____.
A. Residual risks
B. Force majeure
C. Regulation risks
D. Probability risks
46. Which proposal evaluation technique uses predefined performance criteria?
A. Weighting systems
B. Seller rating systems
C. Screening systems
D. Requisition systems
47. Project data shows that the earned value was \$420,000 and the actual cost was \$150,000. The cost variance is _____.
A. \$570,000
B. \$270,000
C. \$0
D. Not possible to calculate

48. There are only two processes in the _____ group. They are close project or phase and close procurements.
- A. Closing process
 - B. Validate project and Close project or phase
 - C. Discharge stakeholders and Close procurements
 - D. Transfer documents and Close procurements
49. Directive, _____, and Logical are the three project team member communication styles.
- A. Acceptance
 - B. Collaborative
 - C. Lateral
 - D. Deferring
50. In project team development, the theory that positive outcomes drive motivation is the _____ theory.
- A. Explanation
 - B. Extraordinary
 - C. Extrapolation
 - D. Expectation