

**DO NOT WRITE ON TEST**



**PROJECT MANAGEMENT  
CONCEPTS**

**~OPEN EVENT~  
(593)**

**NATIONAL 2025**

**CONCEPT KNOWLEDGE:**

Multiple Choice (50 @ 2 points each) \_\_\_\_\_ (100 points)

**Test Time: 60 minutes**

### Multiple Choice Questions

Directions: Identify the letter of the choice that best completes the statement or answers the question.

1. The type of project team composed of members from different departments is a \_\_\_\_\_.
  - A. functional team
  - B. matrix team
  - C. cross-functional team
  - D. virtual team
2. When a project manager uses the authority of their position to gain compliance, they are using \_\_\_\_\_ power.
  - A. reward
  - B. legitimate
  - C. coercive
  - D. expert
3. A project team is facing resistance from stakeholders. The project manager decides to increase engagement efforts. This is an example of \_\_\_\_\_.
  - A. risk avoidance
  - B. stakeholder management
  - C. scope management
  - D. quality management
4. The process of prioritizing project tasks and determining the resources required to complete them is known as \_\_\_\_\_.
  - A. scope definition
  - B. task management
  - C. resource allocation
  - D. schedule management
5. The method used to prioritize project risks based on their probability and impact is called \_\_\_\_\_.
  - A. risk categorization
  - B. risk response planning
  - C. qualitative risk analysis
  - D. quantitative risk analysis
6. The process of ensuring that project deliverables meet the required standards and specifications is called \_\_\_\_\_.
  - A. quality assurance
  - B. quality control
  - C. quality planning
  - D. quality management

7. A project manager uses a chart to display the amount of work completed at various points in time. This chart is known as a \_\_\_\_\_.
  - A. Gantt chart
  - B. PERT chart
  - C. burn down chart
  - D. project timeline
8. During a project status meeting, the project manager reviews the current project schedule. The planned value (PV) for the project activities was \$50,000, and the earned value (EV) achieved so far is \$45,000. Which numerical value represents the Schedule Performance Index (SPI) based on the given data?
  - A. 0.9
  - B. 0.95
  - C. 1.1
  - D. 0.8
9. A project manager conducts a meeting to review project progress and address any issues. This is an example of \_\_\_\_\_.
  - A. project initiation
  - B. project planning
  - C. project monitoring
  - D. project execution
10. The type of project that involves significant changes to existing processes or systems is known as a \_\_\_\_\_.
  - A. developmental project
  - B. process improvement project
  - C. transformational project
  - D. operational project
11. The type of project that involves creating a new product or service is known as a \_\_\_\_\_.
  - A. developmental project
  - B. process improvement project
  - C. transformational project
  - D. operational project
12. When a project manager uses historical data to estimate project costs, they are using \_\_\_\_\_.
  - A. analogous estimating
  - B. bottom-up estimating
  - C. parametric estimating
  - D. top-down estimating
13. A tool used to visually represent the project's work breakdown structure is called a \_\_\_\_\_.
  - A. flowchart
  - B. mind map
  - C. WBS diagram
  - D. PERT chart

14. When a project team uses lessons learned from previous projects to improve current project performance, they are engaging in \_\_\_\_\_.  
A. knowledge management  
B. continuous improvement  
C. quality assurance  
D. risk management
15. The process of ensuring that project tasks are completed within the allocated time frame is known as \_\_\_\_\_.  
A. schedule management  
B. time management  
C. project monitoring  
D. quality control
16. While managing a new app development, the team compares actual performance with planned performance. This process is called \_\_\_\_\_.  
A. quality control  
B. scope verification  
C. performance measurement  
D. project monitoring
17. A software development project has a budgeted cost of \$200,000. According to the project plan, 50% of the work has been completed, with an earned value (EV) of \$80,000. The actual cost (AC) incurred so far is \$100,000. Calculate the Cost Performance Index (CPI).  
A. 0.40  
B. 0.50  
C. 0.80  
D. 1.25
18. During a hospital expansion project, procedures for managing changes are outlined in a document called the \_\_\_\_\_.  
A. change control plan  
B. risk management plan  
C. communication plan  
D. project charter
19. Ensuring that the deliverables of a new healthcare policy implementation meet required standards and specifications is known as \_\_\_\_\_.  
A. quality assurance  
B. quality control  
C. quality planning  
D. quality management

20. Representing the sequence of activities in a corporate social responsibility project using a diagram is called a \_\_\_\_\_.  
A. Gantt chart  
B. PERT chart  
C. network diagram  
D. project schedule
21. Which of the following is a common technique for estimating project duration?  
A. Monte Carlo simulation  
B. Delphi technique  
C. Parametric estimating  
D. Cost-benefit analysis
22. What does the acronym RACI stand for in project management?  
A. Responsible, Accountable, Consulted, Informed  
B. Risk, Assessment, Communication, Integration  
C. Resource, Allocation, Cost, Integration  
D. Review, Analyze, Control, Implement
23. Which process involves developing an approximation of the costs of the resources needed to complete project activities?  
A. Cost estimating  
B. Cost budgeting  
C. Cost control  
D. Cost baselining
24. Which technique is used to assess the likelihood and impact of identified risks?  
A. Risk mitigation  
B. Risk monitoring  
C. Risk assessment  
D. Risk avoidance
25. What is the primary focus of project integration management?  
A. Ensuring project scope is defined  
B. Coordinating all project management knowledge areas  
C. Managing project risks  
D. Developing project schedule
26. What is a primary benefit of using earned value management (EVM)?  
A. Improved risk management  
B. Enhanced cost control  
C. Better stakeholder engagement  
D. Faster project completion

27. What is a key characteristic of a matrix organizational structure?
- A. Project managers have full authority over projects
  - B. Functional managers control project resources
  - C. Project team members report to both functional and project managers
  - D. Projects are managed outside of functional departments
28. Which type of organizational structure is characterized by project managers having total authority over projects?
- A. Functional
  - B. Matrix
  - C. Projectized
  - D. Composite
29. A software development project has a budget of \$200,000 and a timeline of 12 months. After 6 months, the project manager reviews the financial status. The actual cost (AC) spent so far is \$120,000, and the earned value (EV) of the completed work is assessed at \$110,000. What is the Cost Variance (CV) for the project?
- A. -\$10,000
  - B. +\$10,000
  - C. -\$90,000
  - D. +\$90,000
30. What is the purpose of rolling wave planning in project management?
- A. Plan all project details at the beginning
  - B. Plan work to be accomplished in the near term and plan future work at a higher level
  - C. Use agile methodologies
  - D. Plan for risk management
31. Which project management methodology focuses on continuous improvement and elimination of waste?
- A. Agile
  - B. Waterfall
  - C. Lean
  - D. Six Sigma
32. What does the term "scope creep" refer to in project management?
- A. A reduction in project scope
  - B. An uncontrolled change in project scope
  - C. A delay in project schedule
  - D. An increase in project costs
33. Which process involves measuring project performance against the project management plan?
- A. Perform integrated change control
  - B. Direct and manage project work
  - C. Monitor and control project work
  - D. Plan project management

34. What is a primary benefit of the work breakdown structure (WBS)?
- A. Identifies project financials
  - B. Improves communication with stakeholders
  - C. Provides a framework for detailed cost estimating and control
  - D. Enhances team collaboration
35. What is a key characteristic of Agile project management?
- A. Predictive planning
  - B. Iterative and incremental development
  - C. Sequential development
  - D. Fixed scope
36. Which project management methodology emphasizes continuous improvement and customer feedback?
- A. Waterfall
  - B. Agile
  - C. Lean
  - D. Six Sigma
37. Which type of project life cycle is characterized by phases that are sequential and do not overlap?
- A. Iterative
  - B. Incremental
  - C. Predictive
  - D. Adaptive
38. What is the main purpose of the perform integrated change control process?
- A. Identify project risks
  - B. Review and approve all change requests
  - C. Develop project changes
  - D. Plan project resources
39. What is the main purpose of the collect requirements process?
- A. Identify project risks
  - B. Define project deliverables
  - C. Gather and document stakeholder needs and expectations
  - D. Allocate project resources
40. A construction project has a planned duration of 12 months and a budget of \$2,000,000. After 6 months, the project manager evaluates the progress and gathers the following data: Planned Value (PV) \$1,000,000, Earned Value (EV) \$800,000, and Actual Cost (AC) \$900,000. Calculate the Schedule Variance (SV) for the project.
- A. -\$200,000
  - B. -\$100,000
  - C. -\$50,000
  - D. \$50,000

41. What is the primary output of the plan risk responses process?
- A. Risk register
  - B. Risk management plan
  - C. Updated project documents
  - D. Contingency plan
42. What is the main goal of the perform quantitative risk analysis process?
- A. Identify project risks
  - B. Prioritize risks for further analysis or action
  - C. Numerically analyze the effect of identified risks on overall project objectives
  - D. Develop risk responses
43. You are managing a construction project to build a new office building. The critical path has been identified, and you are now analyzing the schedule to determine the total float for Activity A (foundation pouring). Calculate total float based on the following details:  
Early Start: Day 1; Early Finish: Day 5; Late Start: Day 1; Late Finish: Day 5
- A. 0 days
  - B. 1 day
  - C. 4 days
  - D. 5 days
44. What is the key benefit of the control costs process?
- A. Identify project risks
  - B. Prevent cost overruns
  - C. Ensure timely completion of the project
  - D. Allocate resources
45. Which process involves identifying and documenting relationships among the project activities?
- A. Define activities
  - B. Sequence activities
  - C. Estimate activity durations
  - D. Develop schedule
46. What is the primary output of the close procurements process?
- A. Procurement management plan
  - B. Procurement contracts
  - C. Procurement statement of work
  - D. Closed procurements
47. What is the primary output of the plan stakeholder engagement process?
- A. Stakeholder register
  - B. Stakeholder engagement plan
  - C. Communication plan
  - D. Risk management plan

48. Which project management tool helps to identify the root cause of project issues?
- A. Fishbone diagram
  - B. SWOT analysis
  - C. RACI chart
  - D. Gantt chart
49. Which process involves estimating the number of work periods needed to complete individual activities?
- A. Estimate activity resources
  - B. Estimate activity durations
  - C. Define activities
  - D. Sequence activities
50. What is the primary output of the identify risks process?
- A. Risk management plan
  - B. Risk register
  - C. Risk breakdown structure
  - D. Risk assessment