

DO NOT WRITE ON TEST



**Project Management
Concepts
~OPEN EVENT~
(593)**

STATE 2025

CONCEPT KNOWLEDGE:

Multiple Choice (50 @ 2 points each) _____ (100 points)

Test Time: 60 minutes

Directions: Identify the letter of the choice that *best* completes the statement or answers the question.

1. A project manager is tasked with reallocating resources to ensure the project remains on track. This process is called _____.
 - A. resource leveling
 - B. crashing
 - C. fast tracking
 - D. resource smoothing
2. The process of determining how to execute and control a project best defines _____.
 - A. project planning
 - B. project execution
 - C. project initiation
 - D. project closure
3. A project manager's role to ensure the project team understands their tasks and responsibilities is that of _____.
 - A. planner
 - B. organizer
 - C. communicator
 - D. leader
4. The practice of evaluating project performance against the project management plan to identify and address variances is called _____.
 - A. quality control
 - B. scope management
 - C. project monitoring
 - D. risk management
5. A visual representation of the project schedule, showing tasks, durations, and dependencies, is called a _____.
 - A. work breakdown structure
 - B. Gantt chart
 - C. PERT chart
 - D. project plan
6. The type of contract where the seller is paid for all legitimate costs incurred plus a fee for profit is a _____.
 - A. fixed-price contract
 - B. cost-plus contract
 - C. time and materials contract
 - D. incentive contract
7. In project management, the term "float" refers to the amount of time _____.
 - A. a task can be delayed without affecting the project's finish date
 - B. a project manager has to complete the project
 - C. team members can take breaks
 - D. resources can be idle

8. When a project manager assesses project risks and develops strategies to manage them, they are performing _____.
 - A. risk identification
 - B. risk assessment
 - C. risk response planning
 - D. risk monitoring
9. The process of comparing actual project performance with planned performance and taking corrective actions as needed is _____.
 - A. project planning
 - B. project monitoring and control
 - C. project initiation
 - D. project execution
10. The project management office (PMO) that directly manages projects and provides resources and support is known as _____.
 - A. supportive PMO
 - B. controlling PMO
 - C. directive PMO
 - D. projectized PMO
11. When a project manager assesses project performance and identifies areas for improvement, they are performing _____.
 - A. quality assurance
 - B. quality control
 - C. performance analysis
 - D. project review
12. A project team estimates that a task will require 200 person-hours to complete. If the team consists of 4 people working full-time on this task, how many days will it take to complete if they work 8 hours per day (round up if necessary)?
 - A. 7 days
 - B. 10 days
 - C. 15 days
 - D. 20 days
13. The process of identifying and analyzing project stakeholders and developing strategies to engage them is called _____.
 - A. stakeholder engagement
 - B. stakeholder analysis
 - C. communication planning
 - D. risk management

14. A project has a budget of \$100,000. At the midpoint of the project, the Earned Value (EV) is \$40,000, and the Actual Cost (AC) is \$45,000. Calculate the Cost Variance (CV).
- A. +\$5,000
 - B. -\$5,000
 - C. +\$10,000
 - D. -\$10,000
15. In a construction project, Task A has an early start (ES) of Day 1 and an early finish (EF) of Day 5. Task B, which is dependent on Task A, has an early start (ES) of Day 6 and an early finish (EF) of Day 10. What is the free float for Task A?
- A. 0 days
 - B. 1 day
 - C. 2 days
 - D. 3 days
16. A project manager needs to reduce the project schedule without changing the project scope. This process is called _____.
- A. crashing
 - B. fast tracking
 - C. scope reduction
 - D. resource leveling
17. When a project team uses brainstorming to generate ideas and solutions, they are engaging in _____.
- A. risk identification
 - B. risk analysis
 - C. qualitative risk analysis
 - D. team collaboration
18. The process of identifying and documenting the specific tasks required to complete a project is known as _____.
- A. task breakdown
 - B. work breakdown structure
 - C. task analysis
 - D. scope definition
19. Which of the following project management techniques is used to analyze the impact of uncertainty in project variables by generating multiple possible outcomes?
- A. Parametric estimating
 - B. Critical path method
 - C. Earned value management
 - D. Monte Carlo simulation

20. A project team estimates that a task will require \$10,000 to complete. After completing 50% of the task, the Earned Value (EV) is \$4,000, and the Actual Cost (AC) is \$5,000. What is the Cost Performance Index (CPI) for this task?
- A. 0.40
 - B. 0.50
 - C. 0.80
 - D. 1.20
21. Which process involves monitoring the project's progress to identify and correct any variances from the plan?
- A. Scope verification
 - B. Quality control
 - C. Monitoring and controlling
 - D. Project execution
22. During a project kickoff meeting, the project manager notices that team members from different departments seem reluctant to collaborate. Which of the following strategies would be MOST effective for improving team cohesion and collaboration?
- A. Implementing a reward system based on individual performance
 - B. Conducting team-building activities to foster trust and communication
 - C. Assigning more tasks to the most experienced team members
 - D. Redefining project goals to align with departmental priorities
23. What term refers to a predefined set of actions to be executed when a specific event occurs?
- A. Change Control Board
 - B. Risk Management Plan
 - C. Stakeholder Plan
 - D. Trigger
24. During which phase of a project is the project deliverable formally accepted by the customer?
- A. Initiation
 - B. Planning
 - C. Execution
 - D. Closing
25. What is the primary purpose of a stakeholder analysis?
- A. Identify project risks
 - B. Determine project scope
 - C. Understand stakeholder needs and influence
 - D. Develop a project schedule
26. Which of the following tools is commonly used for project scheduling?
- A. Fishbone diagram
 - B. Gantt chart
 - C. SWOT analysis
 - D. Pareto chart

27. Which term refers to the amount of time an activity can be delayed without delaying the early start of any successor activity or the project finish date?
- A. Free float
 - B. Total float
 - C. Lag time
 - D. Slack
28. What does the Schedule Performance Index (SPI) measure in project management?
- A. The efficiency of cost management
 - B. The efficiency of resource allocation
 - C. The efficiency of schedule control
 - D. The accuracy of risk assessments
29. What is the main goal of the quality assurance process in project management?
- A. To identify defects
 - B. To prevent defects
 - C. To fix defects
 - D. To test deliverables
30. Which document describes how the project scope will be defined, developed, monitored, controlled, and verified?
- A. Scope management plan
 - B. Project charter
 - C. Project plan
 - D. Work breakdown structure
31. Which of the following is an example of a project constraint?
- A. Project manager
 - B. Project budget
 - C. Project team
 - D. Project sponsor
32. Which technique is used to prioritize risks based on their probability and impact?
- A. Risk breakdown structure
 - B. Risk mitigation
 - C. Qualitative risk analysis
 - D. Quantitative risk analysis
33. In project scheduling, if Activity A must finish before Activity B starts, and there is a mandatory waiting period of 2 days between the completion of Activity A and the start of Activity B, what is this waiting period called?
- A. Lead time
 - B. Total float
 - C. Slack
 - D. Lag time

34. What is a key benefit of using earned value management (EVM)?
- A. Improved communication with stakeholders
 - B. Enhanced schedule forecasting
 - C. Better risk identification
 - D. More accurate cost control
35. Which process involves obtaining seller responses, selecting a seller, and awarding a contract?
- A. Plan procurement management
 - B. Conduct procurements
 - C. Control procurements
 - D. Close procurements
36. What is the purpose of a change control board (CCB)?
- A. To develop the project schedule
 - B. To approve or reject changes to the project
 - C. To manage project risks
 - D. To monitor project performance
37. Which of the following describes a matrix organizational structure?
- A. Project managers have full authority over projects
 - B. Functional managers control project resources
 - C. Project team members report to both functional and project managers
 - D. Projects are managed outside of functional departments
38. What is a key output of the project closure process?
- A. Project charter
 - B. Work breakdown structure
 - C. Final product, service, or result transition
 - D. Risk management plan
39. Which KPI is used to measure the efficiency of cost performance in relation to the budgeted cost of work completed?
- A. CPI
 - B. SPI
 - C. EV
 - D. RACI
40. What is the purpose of a Responsibility Assignment Matrix (RAM) in project management?
- A. To identify project risks
 - B. To allocate project resources
 - C. To define project deliverables
 - D. To clarify roles and responsibilities

41. A construction project has a budget of \$200,000. After 6 months, the project manager reviews the financial status. The Actual Cost (AC) spent so far is \$120,000. What is the percentage of the project budget that has been spent?
- A. 40%
 - B. 50%
 - C. 60%
 - D. 70%
42. Which methodology emphasizes continuous improvement through the rigorous use of data-driven techniques to reduce defects and variation in processes?
- A. Lean
 - B. Agile
 - C. Waterfall
 - D. Six Sigma
43. What is the main goal of the monitoring and controlling process group?
- A. To complete project tasks
 - B. To identify project risks
 - C. To track, review, and regulate project progress
 - D. To manage project team
44. Which project management tool is used to compare actual performance against the project plan?
- A. Ishikawa diagram
 - B. Gantt chart
 - C. Earned value management
 - D. SWOT analysis
45. Which project management methodology emphasizes iterative development and customer collaboration?
- A. Waterfall
 - B. Agile
 - C. Lean
 - D. Six Sigma
46. Which document details the specific tasks and activities to be performed in a project?
- A. Project charter
 - B. Work breakdown structure
 - C. Scope statement
 - D. Project plan

47. You are managing a software project and need to integrate a critical module. The outcomes are: completing on time (60% chance, \$50,000 profit), minor delay (30% chance, \$30,000 profit), significant delay (10% chance, \$20,000 loss). What is the Expected Monetary Value (EMV) of integrating the module?
- A. \$36,000
 - B. \$38,000
 - C. \$42,000
 - D. \$45,000
48. Which type of power is based on the project manager's formal position within the organization?
- A. Expert
 - B. Referent
 - C. Legitimate
 - D. Reward
49. You are managing a software development project with several critical activities. Activity A has an estimated duration of 6 days, Activity B has an estimated duration of 4 days, Activity C has an estimated duration of 5 days, and Activity D has an estimated duration of 3 days. Based on these durations, what is the total duration of the critical path for the project?
- A. 6 days
 - B. 10 days
 - C. 15 days
 - D. 18 days
50. What does the term "rolling wave planning" refer to in project management?
- A. Planning all project details at the beginning
 - B. Planning work to be accomplished in the near term and planning future work at a higher level
 - C. Using agile methodologies
 - D. Planning for risk management